
Progress Report:  WOOD WHITE (adopted 2004)                        Reporting Partner: Jane Ellis 

OBJECTIVES  Target Progress with Targets 
 

(based on progress with actions reported between 2005-7) 
Target 

Progress
Progress Summary  

 
 

Plan  
Progress 

A.  Develop transects or timed 
count recording at all known 
sites in the sub-region. 

2004 

Some progress (behind schedule) 
 
Transect recorders have been identified for Wolford 
Wood and Bubbenhall 
 
 

 
slight 

 

B.  Determine its presence or 
absence at sites within the 
vicinity of existing colonies (9 
woods on the 
Gloucestershire/Warwickshire 
border and 7 woods in the 
Princethorpe complex) 
 

2005/6 

Target achieved. 
 
This was carried out by BC Warwickshire Branch 
between 2004 and 2005. 
 
 
 
 

 

C.  Raise awareness of 
potential landowners/ 
managers of the management 
needs of the species 

By  
2005/6 

Target achieved.  
 
Two training events for landowners and managers in 
Warwickshire helped to raise awareness amongst key 
landowners including DEFRA, WWT, Hanson PLC, 
Forestry Commission and some private landowners.  
 

 

D.  Introduce or continue with 
positive management at all 
existing sites and at least 3 
potential sites to create the 
potential for natural 
colonisation 

By 2006 

Target not achieved. 
 
Positive management continues at Ryton Wood and 
Meadows, Wolford Wood and Bubbenhall.  
Management has improved potential sites at 
Bubbenhall, and Ryton Country Park. Management 
advice has been given regarding 2 other potential 
sites including Weston and Waverley Wood and 
Shrubs Wood. 
There is to be a big habitat management event at 
Ryton Woods this summer 2007 with staff from 
Carillon. 
 

 

 
Although progress has 
been slower than 
hoped, there are a 
number of positive 
management activities 
being undertaken on 
target sites for Wood 
White. The colony at 
Ryton Wood continues 
to go from strength to 
strength and there is 
progress on positive 
management at 2 
further sites in the 
Princethorpe 
woodlands complex. 
Landowners of two 
further woods have 
received management 
advice and are keen to 
undertake the works 
and resources are 
being investigated. 
Approaches still need 
to be made to some 
landowners of 5 woods 
in the Princethorpe 
Woodlands complex. 
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