

## Project Transform - Project Governance

The project will be managed in accordance with PRINCE2 project management methodology. The adoption of this approach will support organisation, management and control of this complex project. To support the Member Advisory Panel, the following groups have been established.

### Project Board

Name	Title
John Daly	Interim Project Director
Chris West	Director of Finance & Legal Services (Coventry)
Stephen Pickering	Project Sponsor and Director of City Services (Coventry)
Jim Harte	Interim Corporate Director (Solihull)
Clive Whereat	Director of Finance and Resources (Solihull)
Paul Galland	Director of Environment & Economy (Warwickshire)
Dave Clarke	Director of Resources (Warwickshire)
Duncan Powell	4ps (appointed WIDP Transactor)

### Project Team

Name	Title
John Daly	Head of Special Projects (Coventry City Council) – Interim Project Director
Kalen Wood	Project Manager – Waste Management (Warwickshire County Council) – Interim Project Manager
Trevor Errington	Planning (Coventry City Council)
Andrew Walster	Technical (Coventry City Council)
Alan Brown	Technical (Solihull Metropolitan Borough Council)
Jane Murphy	Finance (Coventry City Council)
Yesrib Azam	Finance (Solihull Metropolitan Borough Council)
Mahendra Wadhvana	Finance (Warwickshire County Council)