

OBJECTIVES	Target	Progress with Targets (based on progress with actions reported between 2005-7)	Target Progress	Progress Summary	Plan progress
A. Determine the current distribution and status of adders in the sub-region.	by 2007	Target achieved. 18 known adder sites surveyed over past 3 years. Survey now narrowed down to 3 sites.	↑	Only 3 sites out of 18 have potential to support adders – Kenilworth Common. Sutton Park & Kineton. Still no contact with Kineton BAD group.	↓
B. Maintain the range, distribution and viability of existing adder populations.	ongoing	No progress.	↓	Could the adder be no longer extant in the county? We need to increase awareness of the adder's endangered status, possibly extinction from the county & a swift validation system if adders are reported.	
C. Monitor the management of these sites offering advice to landowners on best practice.	by 2008	Some progress (behind schedule). Some liaison with Network Rail.	Slight ↑	Research needed & identification of at least 2 receptor sites.	
D. Introduce viable adder populations to two suitable sites	2010	No progress.	↓		