

Progress Report: SCHOOL GROUNDS (adopted 2003)

Reporting Partner: Helena Lidgate

OBJECTIVES	Target	Progress with Targets (based on progress with actions reported between 2005-7)	Target Progress	Progress Summary	Plan Progress	HBA status *
A. To protect, enhance and promote the biodiversity within school grounds	From 2003	Some progress (on schedule) New master plan database of schools.	←—→	Some positive classroom habitat management but not recorded properly in relation to the actions. Poor contacts with those who can make a difference across the board.	↓	No data
B. To promote sensitive management and habitat creation within school grounds	From 2003	Some progress (behind schedule) Promote habitat creation but nothing really on site specific management.	←—→			
C. To develop a database of school grounds undertaking positive habitat management including wildlife records.	By 2004	Some progress (behind schedule) On target with database masterplans but nothing else.	↓			
D. To promote school grounds as an outdoor classroom through linking biodiversity with the National Curriculum	By 2005	Some progress (behind schedule) Nothing coordinated happening although it maybe happening in some places as individual initiatives.	↓			